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Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
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ADAMS & SMITH, INC. BHF-0056(1)9 STRUCTURE C-307 OVER RAILROAD 3 $305,816.75 $15,290.84 $290,525.91 05/29/2006
=RICAN CIVIL CONSTRUCTORS, INC. ANDIM-15-7(231)287 I-15; BLUFFDALE TO 12300 SOUTH 1 $262,382.57 $13,119.13 $249,263.44  05/29/2006
IM-215-9(117)20 I-215; 2100 South to North Temple 7 $0.00 ($163,365.66) $0.00 05/10/2006
IM-NH-STP-15-3(28)112 1-15; MP 112.3 to MP 120.7 7 $0.00 ($57,486.34) $0.00 05/31/2006
AMES CONSTRUCTION, INC. *NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO| 19 $4,066,991.89 $203,349.59 $3,863,642.30  05/30/2006
BROWN BROTHERS CONSTRUCTION CO.*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 6 $402,604.26 $20,130.21 $382,474.05  05/03/2006
*STP-0024(28)53 SR-24; SOUTH LYMAN TO 300 EAST,E 7 $811,039.67 $40,551.98 $770,487.69  05/24/2006
BUILD, INC. NH-BRF-0006(60)256 US-6 AT SUNNYSIDE JCT. 11 $47,364.35 $2,368.22 $44,996.13)  05/04/2006
COP CONSTRUCTION LLC STP-0108(14)10 SR-108; Sidewalk in Weber County 2 $155,793.10 $7,789.66 $148,003.44  05/25/2006
CROWLEY CONSTRUCTION, INC. STP-LC41(7) MARYSVALE CANYON BIKE PATH, SE 12 $276.27 ($19,224.55) $276.27  05/25/2006
DRY CREEK STRUCTURES LLC BHF-0218(1)6 SR-218, Near Newton Bridge # F-8 1 $70,312.40 $3,515.62 $66,796.78  05/31/2006
ESG FLAGGING SERVICES SP-9999(852) Flagging Service Various Locations in Pr| 7 $1,708.20 $85.41 $1,622.79  05/01/2006
_ARE CONSTRUCTION, INC. & SUBSIDIARBRF-0102(3)17 SR-102; OVER CORINNE CANALATH/ 5 $89,301.16 $4,465.06 $84,836.100  05/08/2006
BRO-LC41(11) Three Bridges in Sevier County 3 $218,738.32 $10,936.92 $207,801.40  05/04/2006
STP-0091(25)0 SR-91; M.P. 0.3 to M.P. 3.5 1 $156,033.01 $7,801.65 $148,231.36  05/15/2006
FREHNER CONSTRUCTION CO., INC. IM-70-4(44)174 I-70; FLOY WASH TO CRESCENT JUN( 1 $1,275,136.73 $63,756.84 $1,211,379.89  05/15/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE, 19 $104,771.33 $5,238.57 $99,532.76)  05/03/2006
SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDE| 20 $605,426.89 $30,271.34 $575,155.55  05/25/2006
GENEVA ROCK PRODUCTS, INC. SP-0106(7)5 SR-106, FROM LUND LANE TO US-89 4 $0.00 ($58,758.71) $0.00 05/10/2006
STP-LC11(20) Historical Emigrant Trail 1 $338,794.50 $16,939.73 $321,854.77  05/04/2006
GERBER CONSTRUCTION, INC. NH-0040(42)149 SR-40; BALLARD TO JENSEN 2 $659,271.88 $32,963.59 $626,308.29  05/09/2006
GRANITE CONSTRUCTION CO OF UT IM-80-1(35)10 1-80; MP 10 TO MP 30 7 $519,145.70 $25,957.29 $493,188.41 05/04/2006
*IM-80-1(35)10 1-80; MP 10 TO MP 30 8 $1,199,083.68 $59,954.18 $1,139,129.50 05/18/2006
BHF-0053(16)1 SR-53; 24th Street Viaduct - Ogden Brid( 4 $53,439.00 $2,671.95 $50,767.05  05/23/2006
NH-0040(43)117 SR-40; BALLARD TO JENSEN 9 $92,529.87| $0.00 $92,529.87)  05/24/2006
SP-0232(4)0 SR-232 FROM SR126 TO GORDON AV| 8 $0.00 ($74,319.05) $0.00 05/16/2006
STP-0039(10)19 SR-39 AT 500 SOUTH AND SR-167BR/ 5 $3,422.70 $171.14 $3,251.56  05/31/2006
GRANITE CONSTRUCTION COMPANY *STP-0126(7)5 SR-126; SR-107 to SR-108 1 $417,951.92 $20,897.60 $397,054.32  05/04/2006
BHF-0068(19)64 SR-68; Redwood Road Over |-215 North| 2 $380,593.67 $19,029.68 $361,563.99  05/24/2006
IBHF-15-6(152)266 I-15; Center Street Interchange 2 $430,872.23 $21,543.61 $409,328.62  05/09/2006
STP-2060(1)0 11400 South at State Street 3 $369,833.89 $18,491.69 $351,342.20  05/17/2006
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 440( 2 $494,079.59 $24,703.98 $469,375.61 05/08/2006
H. E. DAVIS CONSTRUCTION, INC. SP-0052(5)0 SR-52; 800 North, 1200 West Intersectio 9 $31,278.36 $1,563.92 $29,714.44)  05/09/2006
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H. E. DAVIS CONSTRUCTION, INC. STP-0006(31)150 Pedestrian Safety In Santaquin City 1 $233,715.07 $11,685.75 $222,029.32  05/31/2006
STP-2860(1)0 700 NORTH; MAIN STREET 900 EAST, 2 $215,059.15 $10,752.96 $204,306.19  05/31/2006
HALES SAND & GRAVEL, INC. SP-9999(732) SR-118 MP 10 to MP 15 & SR-258 MP 0 5 $0.00 ($15,288.34) $0.00 05/25/2006
SP-9999(732) SR-118 MP 10 to MP 15 & SR-258 MP 0 4 $0.00 ($32,691.38) $0.00 05/08/2006
HAMILTON BROTHERS ELECTRIC, INC. SP-9999(680) TWO INTERSECTIONS IN REGION FO| 8 $18,838.75 $941.94 $17,896.81 05/29/2006
SP-9999(820) Traffic Signals in Region 4 SR-212 & SR| 7 $88,066.31 $4,403.32 $83,662.99)  05/29/2006
HIDDEN PEAK ELECTRIC CO., INC.  |SP-0235(2)1 SR-235 and 400 North, Ogden 4 $300.00 ($1,539.14) $300.000  05/02/2006
SP-9999(705) 3 TRAFFIC SIGNAL SYSTEM IMRPOVE 10 $0.00 ($4,680.00) $0.00  05/15/2006
SP-9999(759) 3 Signals in Summit County 1 $85,065.36 $4,253.27 $80,812.09)  05/30/2006
STP-9999(376) 1-84, 1-15, SR-91 in Region one 3 $23,808.52 ($2,932.23) $23,808.52] 05/16/2006
STP-9999(385) 900 E CENTER 2230 N PROVOCYNRI 3 $73,537.39 $3,676.87 $69,860.52]  05/02/2006
INTERMOUNTAIN SLURRY SEAL, INC. IM-70-3(43)107 I-70 MP107.50 TO MP138.25, ROTOMIL 7 $3,018.75 $0.00 $3,018.75  05/04/2006
IM-9999(844) 1-80; RP 69 TO 76 AND 89 TO 94, I-84;F 1 $506,530.22 $25,326.51 $481,203.71 05/04/2006
NH-STP-0089(123)10 SR-89; MP 10-21 2 $537,521.34 $26,876.07 $510,645.27  05/31/2006
NH-STP-0089(123)10 SR-89; MP 10-21 1 $120,830.47 $6,041.52 $114,788.95  05/08/2006
SP-9999(850) Various Locations Region 3 Area 1 $132,490.94 $6,624.55 $125,866.39  05/15/2006
STP-0313(2)7 SR-313; MP 7.1 to 22.52 6 $105.00 ($22,869.35) $105.00 05/10/2006
STP-9999(393) SR-111; SR-48 TO 5400 SOUTHAND S 5 $0.00 ($28,075.79) $0.00 05/25/2006
INTERSTATE ROCK PRODUCTS, INC. STP-3191(1)0 Middleton Dr; 425 W to Green Spr. Dr, W 3 $299,419.78 $14,970.99 $284,448.79  05/11/2006
-EGRAND JOHNSON CONSTRUCTION CO|SP-0191(49)147 US-191; Moab to I-70 @ Crescent Jct (Pi 1 $132,468.87 $6,623.44 $125,845.43  05/15/2006
PENHALL COMPANY SP-0120(2)1 SR-120; MP 1 to MP 3 2 $171,204.25 $8,560.21 $162,644.04  05/08/2006
RALPH L WADSWORTH CONSTR CO INC *BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CANY 11 $202,220.40 $10,111.02 $192,109.38)  05/31/2006
*BRF-0089(77)462 THREE BRIDGES, US-89 LOGAN CANY 10 $365,491.84 $18,274.59 $347,217.25  05/04/2006
BHF-0012(9)48 SR-12; Over Allen's Wash Structure E-1 2 $0.00 ($9,613.14) $0.00 05/31/2006
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 30 $2,986,619.31 $149,330.97 $2,837,288.34  05/15/2006
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO J( 31 $699,826.00 $34,991.30 $664,834.70  05/25/2006
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STRE, 37 ($7,282.66)  ($168,041.89) ($7,282.66)  05/16/2006
KYVIEW EXCAVATION AND GRADING, IN(BHF-0279(5)2 SR-279 Long Canyon Wash Structure E- 3 $24,362.22 $1,218.11 $23,144.11 05/03/2006
HPP-0089(45)341 US-89 & 200 NORTH, KAYSVILLE INTE 4 $117,691.23 $5,884.56 $111,806.67  05/24/2006
ORENSEN, CRAIG F. CONSTRUCTION, IN(CM-LC49(86) PROVO AREA OPTIC AND WAN 2 $277,648.55 $13,882.43 $263,766.12)  05/04/2006
SP-9999(719) SR-146 & 200 S, PLEASANT GROVE; S 8 $130,875.64 $6,543.78 $124,331.86  05/03/2006
KER & PARSON COS DBA JACK B. PARS(C*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, O( 10 $112,806.86 $5,640.34 $107,166.52)  05/15/2006
*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 1 $604,940.38 $30,247.02 $574,693.36)  05/09/2006

06/05/06

* (amt ) = Retainage Released to Contractor

Page 2 of 4




UDOT Construction Contractor Payments
Month Ending, May 31, 2006

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned

KER & PARSON COS DBA JACK B. PARSCIM-15-8(105)365 I-15; BRIGHAM CITY TO CORINNE 4 $264.80 ($36,027.13) $264.80  05/29/2006
ISTP-9999(834) I-15; NORTH KAYSVILLE TO 4400 SOU 2 $450,789.79 $22,539.49 $428,250.30  05/30/2006
ISTP-9999(834) I-15; NORTH KAYSVILLE TO 4400 SOU 1 $535,323.33 $26,766.17 $508,557.16)  05/08/2006
STP-0030(17)106 SR-30; at 2200 North 6 $2,416.78 ($34,983.11) $2,416.78  05/16/2006
STP-3354(2)1 40TH STREET; GRAMERCY TO HARRI| 10 $9,656.18 ($57,522.99) $9,656.18  05/31/2006
KER & PARSON COS DBA STAKER PAVIN|IM-15-2(47)95 I-15; SR-20 to South of Beaver 14 $306,146.71 $0.00 $306,146.71 05/25/2006
ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East Amerig 1 $1,360,260.68 $68,013.03 $1,292,247.65 05/25/2006
NH-0089(101)329 SR-89; 300 NORTH SPRINGVILLETO1 2 $59,124.60 $2,956.23 $56,168.37)  05/10/2006
SP-0036(14)56 TOOELE TO MILLS JCT 27 $81,509.27| $0.00 $81,509.27) 05/31/2006
SP-0036(14)56 TOOELE TO MILLS JCT 26 $66,321.22 $0.00 $66,321.22]  05/01/2006
SP-0067(7)0 Legacy Parkway 2 $2,116,476.56 $105,823.83 $2,010,652.73  05/24/2006
SP-9999(741) SR-181 and SR-186 in Salt Lake County| 4 $7,324.58 ($45,738.58) $7,324.58  05/10/2006
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTHTO35 9 $484,153.04 $24,207.65 $459,945.39  05/31/2006
STP-1826(1)0 OLD HWY 91; MONATON. JUABCO.L 8 $25,823.02 $1,291.15 $24,531.87)  05/01/2006
STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOl 1 $202,755.32 $10,137.77 $192,617.55  05/08/2006
ER & PARSON COS DBA WESTERN ROCKIBHF-IM-15-2(43)62 BRIDGE; I-15 OVER SR-130 NEAR CEL 10 $14,476.97 $0.00 $14,476.97)  05/23/2006
IM-NH-STP-15-2(48)54 I-15 Hamilton Fort North Cedar 5 $175,278.76 $0.00 $175,278.76)  05/09/2006
W. W. CLYDE & CO *NH-0491(1)0 US-491; MONTICELLO TO COLORADO 3 $1,223,295.52 $61,164.78 $1,162,130.74  05/04/2006
SP-0191(30)125 MOAB TO I-70 AT CRESENT JCT. 24 $44,853.01 $0.00 $44,853.01 05/29/2006
SP-0191(30)125 MOAB TO I-70 AT CRESENT JCT. 23 $8,608.02 $0.00 $8,608.02  05/08/2006
WADSWORTH BROS CONST. CO. INC. *IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI| 1 $657,571.23 $32,878.56 $624,692.67  05/09/2006
BHF-9999(322) BRIDGE REHAB: REGION 4, 2 LOCATI( 5 $51,247.93 ($26,335.27) $51,247.93)  05/15/2006
BHF-STP-0068(17)45 SR-68; BRIDGE REHAB 100 S,200S,8 2 $616,961.16 $30,848.06 $586,113.10  05/11/2006
BRO-LC43(20) Brown's Canyon Road over Weber River| 3 $52,689.20 $2,634.46 $50,054.74  05/04/2006
BRO-LC49(35) PROVO RIVER AT ENTRANCE TO UT 4 $44,094.61 $2,204.73 $41,889.88  05/25/2006
IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANY 2 $575,294.49 $28,764.72 $546,529.77  05/04/2006
SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (AL 19 $2,488,264.45 ($1,186,209.22) $2,488,264.45 05/24/2006
WEBER COUNTY CONSTRUCTORS  |SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 3 $6,034,597.00 $301,729.85 $5,732,867.15  05/09/2006
SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSIO| 4 $3,094,483.38 $154,724.17 $2,939,759.21 05/25/2006
VIINUCHE CONSTRUCTION AUTHORITY, LSP-0191(28)52 BLANDING TO MOAB 18 $15,235.68 $0.00 $15,235.68  05/25/2006
WESTERN QUALITY CONCRETE, INC. |STP-80-1(40)96 I-80 West Bound off Ramp to SR-36 2 $266,152.52 $13,307.63 $252,844.89  05/04/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 22 $404,599.23 $20,229.96 $384,369.27  05/29/2006
STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 21 $478,891.40 $23,944.57 $454,946.83  05/15/2006
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WESTERN QUALITY CONCRETE, INC. STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike, 3 $103,493.22 $5,174.66 $98,318.56)  05/10/2006
WESTERN STRUCTURES & PRECAST |STP-LC35(125) BELL CANYON / BONNEVILLE TRAILH| 1 $84,184.20 $4,209.21 $79,974.99  05/22/2006
Tota|s $43,863,791.69 ($21,730.27) $41,839,820.09
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